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Date of Report: July 20, 2011

Contract Number: DTPHS6-10-T-000008

Prepared for: US DOT

Project Title: Completion of Development of Robotics Systems for Inspecting Unpiggable
Transmission Pipelines

Prepared by: NYSEARCH/Northeast Gas Association

Contact Information: Daphne D’Zurko; 973-265-1900, ext. 214; ddzurko@northeastgas.org

For quarterly period ending: June 30, 2011

Results and Conclusions: The program is proceeding on schedule and on budget. The TIGRE robot
is being assembled as is the sensor. Software, GUI, and data analysis software development is
proceeding well. Laboratory testing of TIGRE components and subsystems is proceeding without any
major issues. Preparations for the first field testing of the integrated system have been initiated.

Plans for Future Activity: In the next reporting period, the assembled TIGRE system will be tested in
the field.



